

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1.5/10/23	Base Design	46 Minutes	AS	
2.5/12/23	Building/Design	1 Hr	ALL	
3.5/17/23	Formatting /Extra Details	34 Minutes	DC	
4. 5/17/23	FAQ Section	22 Minutes	TC	
5.5/18/23	Finalizing Design and Proofreading	40 Minutes	ALL	
6.5/21/23	Proofreading/Corrections	35 Minutes	JC	

Advisor signature _____